
GREENSPACE HAND CUTTING SCHEDULE 2005

Neighborhood Phase 1 #Locations Phase 2 #Locations Phase 3 #Locations
East Price Hill May 30 - June 10, 2005 51 Aug 29 - Sept 9, 2005 51
East Westwood March 1 - March 11, 2005 15 May 30 - June 10, 2005 15 Aug 29 - Sept 9, 2005 15
Millvale March 1 - March 11, 2005 9 May 30 - June 10, 2005 9 Aug 29 - Sept 9, 2005 9
South Cumminsville March 1 - March 11, 2005 18 May 30 - June 10, 2005 18 Aug 29 - Sept 9, 2005 18
Fairmount March 1 - March 11, 2005 83
South Fairmount May 30 - June 10, 2005 83 Aug 29 - Sept 9, 2005 83
West Price Hill March 1 - March 11, 2005 53 May 30 - June 10, 2005 53 Aug 29 - Sept 9, 2005 53
Westwood March 1 - March 11, 2005 49 May 30 - June 10, 2005 49 Aug 29 - Sept 9, 2005 49
Total # of Locations 227 278 278

Camp Washington March 14 - March 25, 2005 38 June 13 - June 24, 2005 38 Sept 12 - Sept 23 38
College Hill March 14 - March 25, 2005 25 June 13 - June 24, 2005 25 Sept 12 - Sept 23 25
Lower Price Hill March 14 - March 25, 2005 59 June 13 - June 24, 2005 59 Sept 12 - Sept 23 59
Mt Airy March 14 - March 25, 2005 48 June 13 - June 24, 2005 48 Sept 12 - Sept 23 48
Northside March 14 - March 25, 2005 73 June 13 - June 24, 2005 73 Sept 12 - Sept 23 73
Total # of Locations 243 243 243

Crews A & B
Riverside March 28 - April 8, 2005 54 June 27 - July 8, 2005 54 Sept 26 - October 7, 2005 54
Sayler Park March 28 - April 8, 2005 29 June 27 - July 8, 2005 29 Sept 26 - October 7, 2005 29
Sedamsville March 28 - April 8, 2005 21 June 27 - July 8, 2005 21 Sept 26 - October 7, 2005 21
N. Fairmount March 28 - April 8, 2005 40 June 27 - July 8, 2005 40 Sept 26 - October 7, 2005 40
East Price Hill  March 28 - April 8, 2005 51 June 27 - July 8, 2005 51 Sept 26 - October 7, 2005 51
Total # of Locations 195 195 195

California April 4 - April 15, 2005 5 July 5 - July 15, 2005 5 Oct 10 - Oct 21, 2005 5
East End April 4 - April 15, 2005 56 July 5 - July 15, 2005 56 Oct 10 - Oct 21, 2005 56
Hyde Park April 4 - April 15, 2005 5 July 5 - July 15, 2005 5 Oct 10 - Oct 21, 2005 5
Linwood April 4 - April 15, 2005 26 July 5 - July 15, 2005 26 Oct 10 - Oct 21, 2005 26
Mt Lookout April 4 - April 15, 2005 35 July 5 - July 15, 2005 35 Oct 10 - Oct 21, 2005 35
Mt Washington April 4 - April 15, 2005 10 July 5 - July 15, 2005 10 Oct 10 - Oct 21, 2005 10
Oakley April 4 - April 15, 2005 29 July 5 - July 15, 2005 29 Oct 10 - Oct 21, 2005 29
**Total # of Locations 166 166 166

OTR/Pendleton May 16 - May 27, 2005 146 Aug 15 - Aug 26, 2005 146 Nov 21 - December 2, 2005 146
Queensgate May 16 - May 27, 2005 16 Aug 15 - Aug 26, 2005 16 Nov 21 - December 2, 2005 16
West End May 16 - May 27, 2005 74 Aug 15 - Aug 26, 2005 74 Nov 21 - December 2, 2005 74
Total # of Locations 236 236 236

**Special Project / Sixth Street Viaduct

Completed as of August 26, 2005
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GREENSPACE HAND CUTTING SCHEDULE 2005

Phase 1 #Locations Phase 2 #Locations Phase 3 #Locations
Avondale March 28 - April 1, 2005 35 June 27 - July 1, 2005 35 Sept 26 - October 7, 2005 35
Carthage March 28 - April 1, 2005 10 June 27 - July 1, 2005 10 Sept 26 - October 7, 2005 10
Hartwell March 28 - April 1, 2005 18 June 27 - July 1, 2005 18 Sept 26 - October 7, 2005 18
Paddock Hills March 28 - April 1, 2005 6 June 27 - July 1, 2005 6 Sept 26 - October 7, 2005 6
Roselawn March 28 - April 1, 2005 16 June 27 - July 1, 2005 16 Sept 26 - October 7, 2005 16
Winton Hills March 28 - April 1, 2005 13 June 27 - July 1, 2005 13 Sept 26 - October 7, 2005 13
Winton Place March 28 - April 1, 2005 11 June 27 - July 1, 2005 11 Sept 26 - October 7, 2005 11
Total # of Locations 109 109 109

Bond Hill April 18 - April 29, 2005 19 July 18 - July 29, 2005 19 October 24 - November 4, 2005 19
East Walnut Hills April 18 - April 29, 2005 37 July 18 - July 29, 2005 37 October 24 - November 4, 2005 37
Evanston April 18 - April 29, 2005 16 July 18 - July 29, 2005 16 October 24 - November 4, 2005 16
Kennedy Heights April 18 - April 29, 2005 7 July 18 - July 29, 2005 7 October 24 - November 4, 2005 7
Madisonville April 18 - April 29, 2005 41 July 18 - July 29, 2005 41 October 24 - November 4, 2005 41
Pleasant Ridge April 18 - April 29, 2005 8 July 18 - July 29, 2005 8 October 24 - November 4, 2005 8
Walnut Hills April 18 - April 29, 2005 67 July 18 - July 29, 2005 67 October 24 - November 4, 2005 67
Total # of Locations 195 195 195

Clifton May 2 - May 13, 2005 15 Aug 1 - Aug 12, 2005 15 November 7 Nov 18, 2005 15
Corryville May 2 - May 13, 2005 22 Aug 1 - Aug 12, 2005 22 November 7 Nov 18, 2005 22
Mt Adams May 2 - May 13, 2005 38 Aug 1 - Aug 12, 2005 38 November 7 Nov 18, 2005 38
Mt Auburn May 2 - May 13, 2005 68 Aug 1 - Aug 12, 2005 68 November 7 Nov 18, 2005 68
University Heights May 2 - May 13, 2005 8 Aug 1 - Aug 12, 2005 8 November 7 Nov 18, 2005 8
***Total # of Locations 151 151 151

***Special Project / Norwood Lateral

Total # Locations serviced by hand    1573

Completed as of August 26, 2005
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